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Accomplishments in 2001 - 2002 were spotty and limited due primarily to right-of-way
problems at several sites and unanticipated changes in scope at some sites. Changes in
BPA funding procedures have also impacted our ability to accomplish previously
scheduled work. The following is a brief summary of work accomplished and scheduled
at the remaining Phase II sites.

Selah-Moxee Fish Screen

Construction at this site was started in October 2001 and was completed in March 2002.

We have settled the contractor claims and have closed out the construction contract. The
O&M Agreement with the irrigation district was also completed in 2002. Work remains
to complete the Designer's Operating Criteria.

Scott Fish Screen

Considerable effort was spent in 2001 and 2002 to try to resolve right-of-way issues at
this site. However, these problems proved to be insurmountable, and this site has been
dropped from the Phase n Program. The only thing remaining on Scott (as far as the
Phase n program is concerned) is to prepare a brief wrap-up report to send to all
interested parties to summarize what has been done and to explain the status of the
diversion from a fish passage standpoint.

Packwood Fish Screen

Designs and specifications for the civil works were completed for this screen in 2002.
The screen, screen cleaner, and other metal work have already been fabricated by WDFW
Screen Shop. Award of a construction contract was scheduled for September 2002. The
BP A lands staff has experienced significant delays in obtaining an easement from the
state of Washington for a piece of the John Wayne Trail right-of-way currently occupied
by the existing screen. As a result, the construction contract has been rescheduled for
award in the fall of 2003. We are ready to proceed with construction if BP A can obtain
the necessary easements by May 2003.

Fogartv Fish Screen

We opened bids on this site in August, 2002. There was only one responsive bidder and
the bid was nearly double our engineer's estimate. We canceled that solicitation, revised
the specifications to eliminate some poorly defined work items and reissued the
solicitation. We intended to award the revised contract in October 2002. In September
2002 at the request of the Technical Work Group (TWG), we canceled the revised
Fogarty solicitation prior to bid opening. A new plan is being formulated by others to
relocate the screen further down the ditch and to add other features to make the ditch
more fish friendly for rearing. As a result of these significant changes in scope, this site
has been dropped from the Phase n program.
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Tjossem Fish Screen

We intended to complete predesign and design work at this site in FY2002 in anticipation
of awarding a construction contract in the fall of 2003. However, the project has been
delayed due to a proposal by TWO members to use the ditch for off channel rearing. The
proposal would require relocation and redesign of the fish screen. Essentially no progress
was made on screen design due to lack of a defined plan for use of the ditch for off -
channel rearing. We are gathering additional data to help TWO members define the plan.
If a plan can be formulated soon, it may be possible to build this screen in the fall of
2003. However, the changes in scope and timing for this project may result in the site
being dropped from the Phase n program to be picked up by the Yakima Side Channels,
YTAHP, or another program.

Naches-Cowiche Screen Bypass Outfall Mods

We have an on-going serious problem with bedload deposition in front of the Naches-
Cowiche screen (an early Phase n site) bypass outfall. A fix at this site is beyond the
scope of routine maintenance activities. As soon as our FY2003 funding amendment is
approved, we will get an experienced river morphologist on-site to develop a conceptual
plan which might include a rock weir, barbs, jetties, or other measures to correct the
situation. We plan to implement this fix during the in-water work period in the summer
of 2002.

Other Items:

Work continued in 2002 on several earlier sites to complete O&M Agreements,
Designer's Operating Criteria, and contract claim settlements. Some of this type of work
remains to be completed in 2003.
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